

Mono Basin Regional Planning Advisory Committee

PO Box 347
Mammoth Lakes, CA 93546
.924.1800 phone, 924.1801 fax
commdev@mono.ca.gov

PO Box 8
Bridgeport, CA 93517
760.932.5420 phone, 932.5431 fax
www.monocounty.ca.gov/JPAC

March 9, 2022 Mono Basin RPAC – Project Status Updates

Project	Description	Expected Permitting Process	Status
Hip Camp 228 Cottonwood Drive APN 013-210-026	Project proposes one new RV site, one tent site with bathroom facility, and one 250-square foot accessory dwelling unit. RV site and tent site will have steel fire rings.	Project is expected to be processed as a Specific Plan.	<ul style="list-style-type: none"> • Staff is working to complete draft of CEQA Addendum and Specific Plan document. • Planning Commission date expected to be May 19.
D&S Transfer Station 7937 Highway 167 APN: 013-210-028	Proposal for new transfer station.	<ul style="list-style-type: none"> • General Plan Amendment to change land use designation from Resource Management (RM) to Industrial Park (IP). • Conditional Use Permit for proposed transfer station. 	<ul style="list-style-type: none"> • Application was accepted at November LDTAC. • Applicant is currently completing CEQA analysis. • No public hearing dates have been determined.
Lee Vining Main Street Rehabilitation (Caltrans)	Proposed rehabilitation for Lee Vining Main Street.	Caltrans project	RPAC held workshop with Caltrans in February